COMPLETION REPORT

1	Name of the work	Improvement work and providing children play equipment to Mallasandra Gutte Par in Ward No. 13
2	Sanctioned Estimate No. & Date	
3	Head of Account which is chargeable	
4	Instrument Order NO. & Date	
5	Name Of Contractor	KRIDL
6 a	Time Stipulated for Completion of work	
b	Delay in Exculpation of Work	
7	Measurement recorded in	668 Pg no:- 66706/2 to 66720/2
8	Check Measurement of the Asst	
9	Name of the office/official in charge of the work	
10	a) Asst. Eng/junior Eng	N.K. RAVI
	b) Asst. Exe Engineer	

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
7900000=00.	78 9911 9 =00		

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

Ravi.N.K. 30/5/2016.
ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER
Asst. Executive Engineer
Project Sub Division-I
Dasarahalli Zone,
Bruhat Bengaluru Mahanagara Palike